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MONTHLY REPORT 
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SAFETY 

 Nineteen (19) individuals attended site-specific Health, Safety and Environment (HSE) orientations during 
January, 2013 – 2,306 project-to-date.  Zero site-specific refresher courses were conducted during the month 
of January, 2013 - 435 project-to-date.   

 Sixty (60) Safety Observation Reports (SORs) were submitted during January, 2013 – 3,729 year-to-date; 3729 
are closed. 

 There was one (1) First Aid for January, 2013.  At approximately 4:00 pm, a Geo-Con laborer working in 
Segment 7 was dragging high pressure grout hose into position.  The laborer had the hose draped over his left 
shoulder and was pulling with both hands when he described hearing a “pop” and feeling pain in his left wrist / 
thumb.  The individual did not report the incident to management until the next morning.  Geo-Con safety took 
the laborer to the TVA site medic for evaluation at approximately 7:30 am on January 22, 2013.  The worker 
was given first aid (cold pack and ibuprofen) and was wrapped with an Ace bandage.  The laborer was 
released back to duty and was instructed by the TVA medic to return to the clinic in the morning or sooner, if 
required, for a recheck on his condition.  

 There was one (1) OSHA Recordable for January, 2013.  On January 28, 2013, at 10:15 am, an SCS staff 
augmented GUBMK teamster was operating a tri-axle dump truck spreading 57 stone by tailgating for repair of 
a road over a rough cut clay surface in the old Gupton Farm area.  The truck began to slide down an 
approximately 10:1 grade and as the teamster attempted to correct with steering, the truck tipped to the driver 
side where it came to rest on the ground.  The teamster removed his seat belt, exited to the ground through the 
passenger window, was transported to site medical, and then transported to Roane Medical by ambulance for 
further evaluation.  The teamster was treated for an abrasion to the shin and contusion to the shoulder.  
Individual was released from Roane Medical back to full duty with prescribed pain medication.  

 

INFRASTRUCTURE / ASH MANAGEMENT 

 Efforts for site maintenance, dust control, and HAZWOPER control continued. 

 Continued recovering cenospheres from the onsite ponds. 

 Continued borrow excavation. 

 Started Kingston Entrance Restoration project. 
 

ASH SLURRY AND POND TOTAL SUSPENDED SOLIDS (TSS) CONTROL 

 Daily total suspended solids (TSS) sampling and pH monitoring were performed throughout the ash slurry 
system.  The TSS of the Main Ash Pond effluent (Agri-Drain outlet) averaged 85.6 mg/L and the Stilling Pond 
effluent averaged 16.6.5 mg/L for January, 2013. 

 TSS sampling was performed twice per day during placement of fill in the Stilling Pond for the Segment 3 
buttress which was completed during January, 2013.  

 Final survey of Segment 3 buttress was completed on January 31, 2013 and data sent to Stantec after 
processing. 

 A bathymetric survey of the Stilling Pond was performed on January 31, 2013 and an updated map and volume 
is being prepared. 

 The Ash Pond effluent polymer addition (Agri-Drain location) rates were adjusted based on TSS levels during 
January, 2013.  Ascetic acid was applied to control pH in the Stilling Pond. 

 The plant began January, 2013 with 2 units online; ramped up briefly to all 9 units and ended January, 2013 
operating 4 units. 

 Bottom ash was dipped during January, 2013 from the Sluice Trench. 
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PLANT ASH STORAGE / INTERIM ASH STORAGE AREA (BALLFIELD)  

 Trans Ash placed and compacted dry fly ash during January, 2013. 

 Geosyntec provided Quality Control and Assurance during January, 2013. 

 The Kingston Fossil Plant (KIF) operated from 2 to 9 units during January, 2013 - average of 3.83. 
 

CENOSPHERE CONTROL ACTIVITIES 

 Daily pond inspections were performed for all ponds. 

 Collection of cenospheres by hydro-vacuum truck was not carried out in January, 2013. 
 

ROUTINE MONITORING 

Surface Water Sampling 

 Continued routine surface water monitoring.  All monthly Stilling Pond results received to-date have shown 
compliance with the outfall National Pollutant Discharge Elimination System (NPDES) permit. 

 There were rainfall events on January 1, 9, 13, 17, and 30, 2013 that triggered storm flow sampling in Swan 
Pond Embayment. 

 Automated monitoring stations (Hydrolabs) are online continuously monitoring surface water conditions at 5 
locations in the Settling Basin, Clean Water Ditch, Ash Pond Agri-Drains, and Stilling Pond.  Continued daily 
TSS monitoring at the ash pond Agri-Drains and Stilling Pond.   

 
Air Sampling 

 With the exception of January 29, 2013, all air monitoring results for January, 2013 from the PM2.5 TVA air 
samplers were below the current Ambient Air Monitoring Plan (AAMP) action levels.  On Tuesday, January 29, 
2013, the ambient air PM2.5 24-hour average from the continuous ambient air monitors located at the site 
perimeter equaled or exceeded the 26 µg/m3 KRP AAMP action limit.  An investigation indicated that regional 
levels were also elevated and activities at the site did not contribute to the PM2.5 levels at the site perimeter. 

 
Data Management 

 Provided monthly surface water and air monitoring results to the EPA. 
 
Non-Routine Sampling 

 Continued sample collection and on-site moisture testing in support of Dredge Cell and Ballfield operations. 

 Continued confirmation sampling support for Middle Embayment ash removal. 

 Continued spoils runoff sampling from the two tanks of spoils material associated with the Perimeter Wall 
Stabilization (PWS) project. 

 Collected two used oil drum samples from Geo-Con drums for waste profile analyses. 
 

DREDGE CELL 

 Ash stacking was severely curtailed during January, 2013 due to prolonged wet weather conditions. 

 TVA continued stockpiling materials in the Dredge Cell. 

 Geo-Con continued predrilling / jet grouting for repairs in Segment 7.  
 Stantec submitted 60% design for Segment 6 platform. 

 Completed excavation for the Segment 6 platform; design changes required rebuilding the pad outward by 20 
feet.  Continued Segment 5 platform preparation. 

 Mt. Carmel continued lime treatment of spoils in boxes alongside Drag Line Road.  
 Griffin began installing deep wells for dewatering of Segment 6.  
 S&ME installed new piezometers in Segment 5 and continued coring in Segment 7. 
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LATERAL EXPANSION  

 Geo-Con operated two rigs in Segments 3 and 4.  Wet weather interrupted operations for 1 week during the 
middle of January, 2013. 

 Ash stacking was severely curtailed during the month due to prolonged wet weather conditions. 

 TVA completed construction of a rock buttress in the Stilling Pond alongside Segment 3. 

 Griffin operated the dewatering system in Segment 4.  
 S&ME continued coring in Segment 2 

 

RIVER SYSTEM RESTORATION 

 No work was done on this task, as we await review of the Removal Action Work Plan (RAWP) for the River 
System by EPA / TDEC. 
 

EMBAYMENT RESTORATION AND RECREATION AREA DEVELOPMENT 

 Revised Lakeshore Phase 1 Scope of Work and provided to bidder for revised pricing. 
 

MIDDLE EMBAYMENT 

 Ash removal from the Middle Embayment was carried out only 12 days during January, 2013 due to adverse 
weather. 

 Weekly Middle Embayment status reports were submitted. 

 Rock from T-2 sediment pond was recovered for use in other features. 
 

OUTREACH / COMMUNICATIONS 

 Added weekly area resident updates to Kingston Ash Recovery website. 

 Sent weekly updates to the Community Advisory Group (CAG), public officials and members of the public who 
have signed up to receive weekly emails. 

 Escorted film crew from Christian Broadcasting Network doing a story on the Ash Spill.  Air date to be 
determined. 

 Met with CAG to provide an update on the project. 

 Updated administrative record with work plans and relevant documents. 

 Continued to respond to calls from residents. 

 Updated site bulletin boards. 
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 RIVER OPERATIONS 
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Kingston Ash Recovery Project                          January, 2013  Field Report 

Safety Monthly Total FY – Cumulative Total 

Near Misses 0 0 

First Aid Incidents 1 6 

Recordable Incidents 1 1 

Recordable Lost Time Incidents 0 0 

Environmental Matrix Samples Analyses Results 

Organization - TVA Surface / Utility Water 5,807 48,557 243,062 

Organization - TVA Groundwater (Spring & Well) 266 2,795 13,650 

Organization - TVA Ash 762 1,274 9,236 

Organization - TVA Soil / Sediment 1,767 3,390 24,148 
Organization - TVA Biota 5,363 12,875 137,557 

   
Work Description 

Period Work 
Performed  

(CYIP)  

PTD Work 
Performed  

(CYIP)   Ash Removal / Excavation 

 Total Removed from Middle Embayment 17,782 980,785 

 Total Removed from North Embayment - 1,010,322 

 Total Removed from Settling Basins / Dike 2 23 50,033 

 Excavated Total 17,804 2,041,140 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Placement 

 Total Placed in Dredge Cell 8,987 1,347,832 

 Total Placed in Lateral Expansion 8,450 616,227 

 Total Placed in Ash Pond (1,240) 392,741 

 Total Placed in Stilling Pond - 17,641 

 Placed Total 16,197 2,356,800 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Storage Handling 

 Total Removed from Lateral Expansion 383 54,212 

 Total Removed from Dredge Cell 1,731 812,466 

 Total Removed from Ballfield 4,185 472,048 

 Removed from Storage Total 
 Net Removed to(from) Ballfield Storage 

6,299 
(2,041) 

1,338,725 
(137,825) 

For period ending January 31, 2013. 
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Ash Excavation from Middle Embayment 
Weekly as of January 31, 2013 

 

Target   Cumulative - Loose CY Actuals Cumulative - Loose CY 
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Ash Excavation from Dredge Cell Relic 
Weekly as of January 31, 2013 

 

Target   Cumulative - Loose CY Actuals Cumulative - Loose CY 
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Ash Stacking in Dredge Cell 
Weekly as of January 31, 2013 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Ash Stacking in Lateral Expansion 
Weekly as of January 31, 2013 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Perimeter Wall Stabilization Segments 3 & 4 
Weekly as of January 31, 2013 

Current - Target Cumulative Current - Actuals Cumulative   
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